

WASSALHA

B2B COD Delivery Aggregator for Morocco

PROJECT CHARTER

Version 1.0

March 2026

Classification: Confidential

Prepared by: [Project Manager Name]

Approved by: [Project Sponsor Name]

1. Project Overview

Project Name	Wassalha — B2B COD Delivery Aggregator
Project ID	WSL-2026-001
Start Date	March 17, 2026
Target Launch	May 8, 2026 (8-week MVP)
Project Manager	[PM Name]
Project Sponsor	[Sponsor Name]
Priority	HIGH
Status	Initiation

2. Business Case

Morocco's e-commerce market is growing rapidly, with Cash on Delivery (COD) accounting for over 80% of transactions. COD retailers face critical challenges: fragmented delivery providers, lack of price transparency, unreliable tracking, and high package loss rates (10–20%). No unified platform exists to compare, book, and track COD deliveries across multiple carriers.

Wassalha addresses this gap by building a B2B delivery aggregation platform that enables COD retailers to input origin and destination addresses, receive a ranked list of delivery services (by cost, speed, and reliability), book with one click, and track in real time. Wassalha earns a commission per shipment, creating a scalable revenue model.

3. Project Objectives

1. Deliver a functional MVP within 8 weeks covering carrier comparison, booking, and real-time tracking.
2. Onboard 5+ Moroccan delivery carriers with API or manual integration.
3. Acquire 20 beta retailers within the first 2 weeks of launch.
4. Achieve 95%+ delivery success rate through intelligent carrier ranking.
5. Demonstrate 20–30% cost savings for retailers compared to direct carrier booking.
6. Build a marketing landing page with full copywriting strategy implemented.

4. Scope

4.1 In Scope

- Web application (responsive, mobile-first) for COD retailers
- Address input with autocomplete (Google Maps API)
- Multi-carrier comparison engine (ranking algorithm: cost, speed, reliability)
- One-click carrier booking and shipment creation

- Real-time GPS tracking dashboard
- Commission calculation and transparent billing dashboard
- User authentication and role management (retailer, admin)
- Marketing landing page with SEO optimization
- WhatsApp notification integration for delivery status updates

4.2 Out of Scope (Phase 1)

- Native mobile applications (iOS/Android)
- Payment processing for COD collections (handled by carriers)
- International shipping support
- Warehouse management features
- Multi-language UI (MVP will be French + Darija)

5. Key Deliverables

#	Deliverable	Target Date	Owner
D1	Project foundation (auth, DB, CI/CD)	Week 1	Tech Lead
D2	Address input + carrier data module	Week 2	Backend Dev
D3	Carrier comparison engine + UI	Week 3	Full-Stack Dev
D4	Booking flow + commission engine	Week 4	Full-Stack Dev
D5	Real-time tracking dashboard	Week 5	Frontend Dev
D6	Analytics dashboard + reporting	Week 6	Full-Stack Dev
D7	Landing page + onboarding wizard	Week 7	Frontend + Marketing
D8	Beta launch (20 retailers)	Week 8	PM + Whole Team

6. Technology Stack

Frontend	Next.js 15 (App Router) + TypeScript + Tailwind CSS 4 + shadcn/ui
Backend	Next.js API Routes / Hono (lightweight API layer)
Database	PostgreSQL via Supabase or Neon + Drizzle ORM
Authentication	Clerk or NextAuth.js v5
Real-time	Supabase Realtime / Socket.io for live tracking
Maps / Geocoding	Google Maps API or Mapbox
Payments	Stripe (commission billing) + CMI (local Moroccan cards)
Notifications	WhatsApp Business API + Resend (email)
Deployment	Vercel (frontend) + Railway / Fly.io (services)

CI/CD	GitHub Actions
Monitoring	Sentry (errors) + PostHog (analytics)
Testing	Playwright (E2E) + Vitest (unit)

7. Milestones & Timeline

Week	Milestone	Exit Criteria	Status
W1	Foundation + Auth live	Login works, DB migrated	Planned
W2	Address + Carrier data ready	Autocomplete works, 5 carriers seeded	Planned
W3	Comparison engine working	User sees ranked carrier list	Planned
W4	Booking end-to-end	Full booking + confirmation email	Planned
W5	Live tracking dashboard	Real-time status updates visible	Planned
W6	Analytics + dashboards	Retailer sees spend, savings, stats	Planned
W7	Landing page + onboarding	Page live, onboarding wizard tested	Planned
W8	Beta launch	20 retailers active, feedback loop live	Planned

8. Budget Estimate

Category	Monthly (DH)	8-Week Total (DH)
Cloud infrastructure (Vercel, Supabase, Railway)	2,000	4,000
Google Maps API	1,500	3,000
Domain + SSL + email services	300	600
WhatsApp Business API	500	1,000
Marketing (Meta ads, content)	5,000	10,000
Tooling (Sentry, PostHog, Clerk)	1,000	2,000

Contingency (15%)	1,545	3,090
TOTAL	11,845	23,690

Note: Personnel costs excluded (assumes founding team). Budget figures exclude VAT.

9. Risks & Mitigation

#	Risk	Probability	Impact	Mitigation
R1	Carrier API unavailability / no API	High	High	Build manual booking fallback; start with carriers that have APIs; develop web scraping adapters as backup.
R2	Low retailer adoption at beta	Medium	High	Pre-launch WhatsApp outreach; offer free first 50 shipments; partner with e-commerce communities.
R3	Scope creep beyond MVP	High	Medium	Strict scope control via sprint reviews; PM gatekeeps all feature additions; defer to Phase 2.
R4	Data accuracy (carrier pricing changes)	Medium	Medium	Automated pricing sync where APIs exist; manual weekly audits for others; flag stale data in UI.
R5	Team bandwidth / key person risk	Medium	High	Document all architecture decisions; pair programming; cross-train on critical modules.
R6	Regulatory / licensing requirements	Low	High	Early legal consultation on commission model; comply with Moroccan e-commerce regulations.

10. Success Criteria

- MVP launched within 8 weeks with all core features functional
- 20+ beta retailers onboarded and actively booking shipments
- 95%+ delivery success rate via recommended carriers
- Retailers report average 20%+ cost savings vs. their previous setup
- Net Promoter Score of 40+ from beta users
- Positive unit economics: commission revenue covers per-shipment costs

11. Constraints & Assumptions

Constraints

- 8-week timeline is firm; scope must be managed accordingly
- Budget is self-funded; no external investment in Phase 1

- Must comply with Moroccan data protection regulations (Loi 09-08)

Assumptions

- At least 3 carriers will provide API access or structured pricing data
- COD retailers are willing to use a web-based tool (validated via research)
- Google Maps API will provide accurate Moroccan address geocoding
- WhatsApp remains the primary business communication channel in Morocco

12. Communication Plan

Event	Frequency	Audience	Channel
Daily standup	Daily, 15 min	Dev team	Slack / Discord huddle
Sprint review	Weekly (Fridays)	All stakeholders	Google Meet + demo
Sprint planning	Weekly (Mondays)	Dev team + PM	Notion / Linear board
Stakeholder update	Bi-weekly	Sponsor + advisors	Email report
Beta user feedback	Continuous (W7-W8)	Beta retailers	WhatsApp group + Typeform

13. Approval Signatures

By signing below, the undersigned acknowledge they have reviewed the Project Charter and authorize the project to proceed.

Role	Name / Signature	Date
Project Sponsor		
Project Manager		
Technical Lead		
Business Lead		