

WASSALHA

B2B COD Delivery Aggregator for Morocco

STAKEHOLDER REGISTER

Version 1.0 | March 2026

Classification: Confidential

1. Purpose

This Stakeholder Register identifies all individuals, groups, and organizations that have an interest in or influence over the Wassalha project. It defines their power, interest, engagement strategy, and communication approach to ensure effective stakeholder management throughout the 8-week MVP sprint.

2. Power/Interest Grid

Stakeholders are classified using a Power/Interest matrix to determine the appropriate engagement strategy:

	High Interest	Low Interest
High Power	MANAGE CLOSELY S01 Sponsor, S02 PM, S03 Tech Lead, S08 Carriers	KEEP SATISFIED S10 Legal Advisor, S13 Payment Provider
Low Power	KEEP INFORMED S04-S06 Devs/Mktg, S07 Retailers, S09 API Contacts, S12 Platforms, S15 Beta Testers, S16 Community Leaders	MONITOR S11 Accountant, S14 Cloud Providers

3. Engagement Strategy Legend

- **Manage Closely:** High power + high interest. Engage deeply, involve in decisions.
- **Keep Satisfied:** High power + low interest. Keep happy, don't overwhelm with detail.
- **Keep Informed:** Low power + high interest. Regular updates, seek feedback.
- **Monitor:** Low power + low interest. Minimal effort, periodic checks.

4. RACI Overview

Key activities and responsibility assignments:

Activity	Sponsor	PM	Tech Lead	Dev Team
Scope approval	A	R	C	I
Sprint planning	I	A	R	R
Architecture decisions	I	C	A/R	C
Carrier partnerships	A	R	C	I
Code delivery	I	A	R	R
Beta launch go/no-go	A	R	C	I
Marketing / copywriting	I	A	I	C
Budget approval	A	R	I	I

R = Responsible, A = Accountable, C = Consulted, I = Informed

5. Stakeholder Register

ID	Stakeholder	Role	Organization	Power	Interest	Strategy	Communication	Influence	Notes
S01	Project Sponsor	Sponsor / CEO	Wassalha	High	High	Manage Closely	Bi-weekly report + sprint reviews	Decision-maker	Final authority on scope, budget, direction. Champion for the project.
S02	Project Manager	PM	Wassalha	High	High	Manage Closely	Daily standups + all meetings	Internal lead	Owns timeline, scope, risk, communication. Central coordination point.
S03	Technical Lead	CTO / Lead Dev	Wassalha	High	High	Manage Closely	Daily standups + sprint planning	Architecture owner	Drives tech stack decisions. Owns code quality, deployment, security.
S04	Frontend Developer	Developer	Wassalha	Medium	High	Keep Informed	Daily standups + sprint board	Execution	Builds UI/UX. Landing page, dashboards, comparison interface.
S05	Backend Developer	Developer	Wassalha	Medium	High	Keep Informed	Daily standups + sprint board	Execution	APIs, carrier integrations, booking engine, real-time tracking.
S06	Marketing Lead	Marketing	Wassalha	Medium	High	Keep Informed	Weekly sync + campaign reviews	Growth driver	Executes copywriting strategy, content marketing, landing page, SEO, ads.
S07	COD Retailers (Users)	End Users	External	Low	High	Keep Informed	WhatsApp group + surveys + beta feedback	Core users	Primary persona. Ship 50–500 orders/month. Need cost savings + tracking.
S08	Delivery Carriers	Partners	External (Amana, CTM, etc.)	High	Medium	Keep Satisfied	Partnership meetings + API onboarding calls	Service providers	Provide delivery services + APIs. Pricing and SLA negotiations needed.
S09	Carrier API Contacts	Technical	External carriers	Medium	Medium	Keep Informed	Email + technical calls during integration	Technical gate	Enable API integrations. May slow progress if unresponsive.
S10	Legal / Compliance Advisor	Advisor	External	Medium	Low	Monitor	As-needed consultations	Risk mitigation	Advises on Moroccan e-commerce law (Loi 09-08), commission model legality.
S11	Financial Advisor / Accountant	Advisor	External	Low	Medium	Monitor	Monthly financial review	Financial oversight	Commission model validation, tax implications, financial forecasting.
S12	E-Commerce Platform Partners	Partners	Youcan, WooCommerce MA	Medium	Medium	Keep Informed	Quarterly partnership meetings	Channel partners	Potential integration and co-marketing. Access to their retailer base.

S13	Payment Provider (Stripe/CMI)	Vendor	External	Medium	Low	Monitor	Integration setup + support tickets	Billing enabler	Processes commission payments. CMI critical for local Moroccan cards.
S14	Cloud / Infra Providers	Vendor	Vercel, Supabase, etc.	Low	Low	Monitor	Support channels as needed	Infrastructure	Platform reliability dependency. Low engagement unless outages occur.
S15	Beta Testers (Early Adopters)	Testers	External retailers	Low	High	Keep Informed	Dedicated WhatsApp group + weekly check-ins	Feedback loop	20 retailers for W7–W8. Critical for validating MVP before public launch.
S16	COD Seller Community Leaders	Influencers	FB/WhatsApp groups	Medium	Medium	Keep Satisfied	Relationship building + co-content	Amplifiers	Admins of large COD seller groups. Can accelerate or block adoption.

Color coding: Green = High, Yellow = Medium, Red/Pink = Low (for Power and Interest columns). Blue shading = Manage Closely strategy.

6. Revision History

Version	Date	Author	Changes
1.0	March 2026	[PM Name]	Initial stakeholder register created during project initiation.